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POLREP #110 y ' . ,
FAIRMONT COKE WORKS ; , '
LAFAYETTE STREET
FAIRMON*, MARION COUNTY, 'WV 26554 '<
ATTN5 CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR , .'

I. SITUATION (WEDNESDAY 06/22/94, 1830 HOURS)
A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-16.
B. WEATHER ON SCENE: PARTLY SUNNY, HOT AND HUMID WITH

TEMPS IN MID TO UPPER 80'S, THUNDERSTORMS LATE IN THE
DAY-. • -. :• , ' . •• ' ' \ " . . ' • ' .

C. OSC ;POWELL ON SITE TO DIRECT REMOVAL ACTIVITIES.
D. PROJECT COSTS: ;

1 AGENCY ; COST AS OF 06/22/94 ; CEILING

ERCS $1,265,242 $1,400,000
TAT ' , x. . $ 166,980 $ 194,000

"EPA DIRECT , $ 53,020 $ 106,200
EPA INDIRECT $ 89,201 ; $ 177,000

TOTAL $1,574,443 $1,877,200

UNOBLIGATED ' . . . . ' . $2,046,200

SITE CEILING . $3,923,400

II. ACTIONS TAKEN ^ ' .
A. ERCS COMPLETED ASBESTOS ABATEMENT OPERATIONS INVOLVING

EXTERIOR PIPELINES. <
N B, ERCS CONTINUED SHEARING PROCESS LINES FROM TRENCHES AND

ASSOCIATED BUILDINGS. ONE-30 CUBIC YARD BOX CONTAINING
HAZARDOUS PIPE (BULK GROUP #15) WAS SHIPPED FOR

•: ' DISPOSAL TO WAYNE DISPOSAL INC., BELLEVILLE, MI
C. BID PACKAGES ARE BEING PREPARED FOR T & D OF BULK •

GRPUPS 17-27.
D. ERCS COMPLETED OPENING THE TOP OF TANK ZZT31, A

200,000 FT3 GAS HOLDING-TANK. THE'TANK IS PRESENTLY
HOLDING APPROXIMATELY 1.5 MILLION GALLONS OF BENZENE
CONTAMINATED WATER (LOW LEVEL) .

E. RECENT RAINFALL TEMPORARILY ELIMINATED THE NEED FOR
DUST CONTROL. - ,

F. ONE-30 CUBIC YARD SLUDGE BOXES CONTAINING BULK GROUP 49
WASTE WAS SHIPPED TO ENVOTECH MANAGEMENT SERVICES,
"BELLEVILLE, MI, FOR DISPOSAL.

III. FUTURE PLANS
- A. ERCS TO CONTINUE PRODUCT REMOVAL FROM TANKS, VESSELS,

AND TRENCHES* v
B. SCHEDULING FOR THE DISPOSAL OF BULK GROUP #13 (BENZOL

SCRUBBER WOOD). WILL BE DONE AFTER THE SCRUBBERS ARE
"FELLED". THE 2 SCRUBBERS AND FINAL COOLERS ARE .'••-.
SCHEDULED FOR DEMOLITION DURING THE WEEK;OF JULY 18,

• - . ' ' - 1994. . " . ' • • - " • • - , : - . , . . . . • . . • • • • . - , , • -
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C. CURRENT T fi D SCHEDULE IS AS FOLLOWS; BULK GROUP #15
(CONTAMINATED PIPE), TWO-3b CUBIC YARD ROLL-OFFS ON
EACH OF THE FOLLOWING DAYS 6/23, 6/24, AND 6/27; BULK
GROUP #9 (CQMB. ORGANIC SLUDGES), ONE-20 CUBIC YARD
SLUDGE BOX ON 6/27; BULK GROUP #14 (PCB'S), 6/29;
REMAINING LAB PACKS, 6/30.

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, WV 26003
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